		Given Work Given Earliest Resources Start		Predecessors WK 5, 26 January		WK 7, 9 February	WK 8, 16 February	WK 9, 23 February	WK 10, 1 March	WK 11, 8 March	WK 12, 15 March	WK 13, 22 March	WK 14, 29 March
				27 28 29 30	31 1 2 3 4 5 6 7 8 9	10 11 12 13 14 15 16	17 18 19 20 21 22	23 24 25 26 27 28 29	1 2 3 4 5 6 7	8 9 10 11 12 13 14 15	16 17 18 19 20	21 22 23 24 25 26 27 28	29 30 31 1 2 3
0 亩 ⊙⁄⁄⁄ CI		3 Feb 2020	Customer; Project manager; Developer; Videographer; Designer		Client-Website								
	Preparation		Customer; Project manager; Developer; Videographer		Preparation								
2 🗷	Meet with Lofthus for goals, needs/ FAQ etc.		Customer; Project manager	Meet with Lofthus for goa									
3 🗷	Create Task List	2 days	Project manager	2	Create Task List Project manager								
4 🗷	Timeline for Lofthus website	2 days	Project manager	3	Timeline for Lofthus website Project man	ager							
5	Create Site Map	1 day	Developer	2	Create Site Map Developer								
6	Write script/ scenes for prod. process film	3 days	Videographer		enes for prod. process film Videographer —								
7	Approval of task list, timeline, film script/ scenes for film production by Lofthus	3 days	Videographer; Project manager; Customer	4; 5; 6	Approval of task list, timeline, film script/ scenes for fi	Videographer; Project manager; Custor	ner						
8	Pre Production finished		Project manager	1	Pre Production finish	ed Project manager							
9	Production		Videographer; Designer; Customer; Developer; Project manager	8	Product	ion							
10	Film production process	2 days	Videographer	7	Film production p								
11 🗷	Design style tiles	3 days	Designer		Design sty	Ple tiles Designer							
12 🗷	Edit film/images	4 days	Videographer; Designer	10; 11		Edit film/images	Videographer; Designer						
13 🗷	Review site designs with Lofthus	2 days	Customer	12		Review site designs with Lo	thus Customer						
14	Start building the pages		Customer; Developer; Designer; Project manager	13		Start	ouilding the pages						
15	Obtain list of new products so they may be featured	2 days	Customer			Obtain list of new products so they	may be featured Custo	omer					
16	Obtain ingredients list for each product from Lofthus	2 days	Customer	15SS		Obtain ingredients list for each prod	uct from Lofthus ————————————————————————————————————	omer					
17	Build "My Page" for users w/ account.	7 days	Developer; Designer			Build "My Page" fo		Developer; Designer					
18	Build shopping cart		Customer; Project manager; Developer				Build shopping		\				
19	Access to inventory	3 days	Customer; Project manager	16			Access to invent	ory Customer; Project manager					
20	Obtain price list w/ and w/o VAT	2 days	Customer; Project manager	19			Obtain price lis		er				
21 🗷	Credit card access	7 days	Developer	17				edit card access	Developer				
22	Email confirmations	4 days	Developer	17			Em	ail confirmations	Developer				
23	Embed all information for shopping cart	7 days	Developer	18				Embed all	information for shopping cart		Developer		
24 🗷	Test site on all browsers/test responsiveness	2 days	Developer	14						Test site on all browsers/test responsive	ess Developer		
25 🗷	Review with Lofthus	3 days	Customer	14; 24						Rev	ew with Lofthus	Customer	
26	Fix bugs	3 days	Developer	25								Fix bugs Developer	
27	Final site production	3 days	Designer; Developer	25; 26								Final site production Des	igner; Developer
28	Production finished		Project manager	9								Production finished Project	ct manager
29	Post Production		Project manager	28								Post Production	
30 🗷	Maintenance Schedule	1 day	Project manager									Maintenance Sche	dule Project manager
31	Post Production finished		Project manager	29								Post Production f	inished Project manager