#	Traits	Title	Given Work	Given Earliest Start	Resources	Predecessors
0		Client-Website		3 Feb 2020	Customer; Project manager; Sr Developer; Designer; Videographer; Jr...	
1		Preparation			Customer; Project manager; Sr Developer; Designer; Videographer	
2		Kickoff meeting with Lofthus			Customer; Project manager; Sr Developer; Designer; Videographer	
3		Goals, needs, FAQ for Lofthus	2 days		Customer; Project manager; Sr Developer; Designer; Videographer	
4		Communication plan	1 day		Project manager; Customer	3SS
5		Create Task List	2 days		Project manager	2
6		Timeline for Lofthus website	2 days		Project manager	5
7		Create Site Map	1 day		Sr Developer	2
8		Write script/ scenes for prod. process film	3 days		Videographer	2
9		Approval of task list, timeline, film script/ scenes for film production by Lofthus	3 days		Videographer; Project manager; Customer	6; 7; 8
10		Pre Production finished			Project manager	1
11		Production			Videographer; Designer; Customer; Sr Developer; Jr Developer; Proje...	10
12		Film production process	2 days		Videographer	9
13		Design style tiles	3 days		Designer	
14		Edit film/images	4 days		Videographer; Designer	12; 13
15		Review site designs with Lofthus	2 days		Customer	14
16		Start building the pages			Customer; Sr Developer; Jr Developer; Designer; Project manager	15
17		Obtain list of new products so they may be featured	2 days		Customer	
18		Obtain ingredients list for each product from Lofthus	2 days		Customer	17SS
19		Build "My Page" for users w/ account.	7 days		Sr Developer; Jr Developer; Designer	
20		Build shopping cart			Customer; Project manager; Sr Developer; Jr Developer	
21		Access to inventory	3 days		Customer; Project manager	18
22		Obtain price list w/ and w/o VAT	2 days		Customer; Project manager	21
23		Credit card access	7 days		Sr Developer	19
24		Email confirmations	4 days		Jr Developer	19
25		Embed all information for shopping cart	7 days		Sr Developer	20
26		Test site on all browsers/test responsiveness	2 days		Jr Developer	16
27		Review with Lofthus	3 days		Customer	16; 26
28		Fix bugs	3 days		Sr Developer; Jr Developer	27
29		Final site production	3 days		Designer; Sr Developer	27; 28
30		Production finished			Project manager	11
31		Post Production			Project manager	30
32		Maintenance Schedule	1 day		Project manager	
33		Post Production finished			Project manager	31